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R. Taylor Speer Suite 1100
. (864) 751-7665 2 W. Washington Street
& tspeer@foxrothschild.com Greenville, SC 29601

December 4, 2023

Via electronic filing
The Honorable Jocelyn Boyd

PUBLIC SERVICE COMMISSION OF SOUTH CAROLINA

Re: Docket No. 2023-19-E | Quarterly Status Update on Lone Star Solar,
LLC

Dear Ms. Boyd:

Pursuant to the Commission’s Order Granting "Like-Facility" Determination and
Finding Of Not A "Major Utility Facility", issued in the above-referenced docket on June
23, 2023, Lone Star Solar, LLC (Lone Star) is pleased to provide the following update
regarding the project to construct and interconnect the substation assets with the
conductor segment.

The major milestones related to the construction of the conductor segment and
their current status are listed below.

Milestones: Status:
Utility Switchyard Mobilization Initiated 7/10/23
Pad Turnover Completed 9/22/23

DHEC SWPPP Permit issued: 3/29/23

Permitting Major Modification Permit issued: 7/17/23
DESC Switchyard Construction Status Construction in progress
Completion of DESC Switchyard Expected 5/30/2024

Lone Star Substation Construction Status Construction in progress

Completion of Lone Star Substation Expected 5/30/2024
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Best regards,
R. Taylor Speer
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